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ESTIMATE RUN 11/20/2017

ESTIMATE SUMMARY 13:20:21

CONTID: C20187-COMBO   ESTIMATE NO: 0001 PROG 2005

PCN: 20187-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH60 & SH257 STRUCTS / LITTLE-T CHANNEL WORK & SH60 RESRF PERCENT TIME:

PROJECT NO: ERR400-322                    

PR SH60 and SH257 STRUCTURES

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,382,266.50 PARTICIPATING $ $ 331,996.50

AWARD PROJECT AMT: 5,998,304.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,272.40

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.81

WORK DAYS

WORK DAYS

5.20%

6,050,270.00

331,996.50

331,996.50

323,724.10

$

$

$

$

331,996.50

0.00

331,996.50

0.00

331,996.50

-8,272.40

0.00

323,724.10

0.00

AMOUNT DUE 323,724.10 323,724.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 323,724.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

18.5 TIME ALLOW: 210

ORIG TIME ALLOW: 210

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/23/2017

10/23/2017

11/17/2017

09/07/2017

09/15/2017

10/10/2017

10/23/2017
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PCN: 20187-BID    ESTIMATE RUN 11/20/2017

PROJECT: ERR400-322                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.500

201-00000  
 

25,000.000.500

25,000.00

0.500

L S 

50,000.00000

0010 Removal of Tree 0.000

3.000

202-00010  
 

2,400.003.000

2,400.00

3.000

EACH

800.00000

0015 Removal of Riprap 0.000

114.200

202-00027  
 

3,426.00114.200

3,426.00

240.000

SY  

30.00000

0020 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

2.000

EACH

1,030.00000

0025 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

1,062.000

LF  

17.00000

0030 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

11,316.000

SY  

4.00000

0035 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

554.000

SY  

2.00000

0040 Removal of Fence 0.000

488.000

202-01000  
 

1,586.00488.000

1,586.00

732.000

LF  

3.25000

0045 Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

910.000

EACH

122.00000

0050 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,229.000

LF  

4.00000

0055 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

1,000.00000
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PCN: 20187-BID    ESTIMATE RUN 11/20/2017

PROJECT: ERR400-322                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Embankment Material (Complete In Place) 0.000

1,477.000

203-00060  
 

25,109.001,477.000

25,109.00

13,735.000

CY  

17.00000

0065 *Embankment Material (Complete In Place) (R40) 0.000

0.000

203-00066  
 

0.000.000

0.00

8,453.000

CY  

26.00000

0070 Muck Excavation 0.000

344.000

203-00100  
 

14,448.00344.000

14,448.00

344.000

CY  

42.00000

0075 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

4.000

HOUR

78.00000

0080 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

60.000

HOUR

102.00000

0085 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

60.000

HOUR

96.00000

0090 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

60.000

HOUR

100.00000

0095 Potholing 0.000

2.500

203-01597  
 

500.002.500

500.00

80.000

HOUR

200.00000

0100 *Filter Material (Class A) 0.000

15.000

206-00510  
 

900.0015.000

900.00

393.000

CY  

60.00000

0105 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

9,382.000

LF  

4.00000

0110 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

581.000

LF  

4.50000
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PCN: 20187-BID    ESTIMATE RUN 11/20/2017

PROJECT: ERR400-322                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Coir Roll 0.000

0.000

208-00026  
 

0.000.000

0.00

63.000

LF  

15.00000

0120 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

421.000

LF  

5.00000

0125 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

2.000

EACH

542.00000

0130 Concrete Washout Structure 0.000

1.000

208-00045  
 

500.001.000

500.00

2.000

EACH

500.00000

0135 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

1.000

EACH

216.00000

0140 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

8.000

EACH

148.00000

0145 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

3.000

EACH

2,800.00000

0150 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

124.000

HOUR

38.00000

0155 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

62.000

HOUR

62.00000

0160 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

140.00000

0165 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

150.000

DAY 

50.00000
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PCN: 20187-BID    ESTIMATE RUN 11/20/2017

PROJECT: ERR400-322                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

12.000

EACH

308.00000

0175 Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

1.000

EACH

366.00000

0180 Reset Chain Link Fence 0.000

0.000

210-01050  
 

0.000.000

0.00

62.000

LF  

23.00000

0185 Relay Riprap 0.000

0.000

210-02900  
 

0.000.000

0.00

60.000

CY  

70.00000

0190 Dewatering 0.000

0.900

211-03005  
 

99,000.000.900

99,000.00

0.900

L S 

110,000.00000

0195 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

5.200

ACRE

543.00000

0200 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.120

ACRE

750.00000

0205 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

5.200

ACRE

2,610.00000

0210 *Compost 0.000

0.000

212-00900  
 

0.000.000

0.00

35.000

CY  

40.00000

0215 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

3.200

ACRE

415.00000

0220 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

633.000

LB  

1.80000
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PCN: 20187-BID    ESTIMATE RUN 11/20/2017

PROJECT: ERR400-322                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.500

L S 

17,025.00000

0230 *Deciduous Tree (Tubeling) 0.000

0.000

214-00201  
 

0.000.000

0.00

36.000

EACH

9.00000

0235 *Deciduous Tree (3 Inch Caliper) 0.000

0.000

214-00230  
 

0.000.000

0.00

3.000

EACH

692.00000

0240 *Deciduous Shrub (Tubeling) 0.000

0.000

214-00301  
 

0.000.000

0.00

86.000

EACH

8.00000

0245 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

52.000

EACH

3.50000

0250 *Nursery Stock Deep Rooted Container (DRC # 10) 0.000

0.000

214-01401  
 

0.000.000

0.00

441.000

EACH

3.25000

0255 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

6,728.000

SY  

2.00000

0260 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

837.000

SY  

2.00000

0265 *Aggregate Base Course (Class 4) 0.000

0.000

304-04000  
 

0.000.000

0.00

103.000

TON 

30.00000

0270 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

1,773.000

CY  

40.00000

0275 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

120.000

CY  

53.00000
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PCN: 20187-BID    ESTIMATE RUN 11/20/2017

PROJECT: ERR400-322                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

300.000

TON 

153.00000

0285 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

2,962.000

TON 

72.00000

0290 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

5,751.000

SY  

2.00000

0295 Geotextile (Separator) (Class 1) 0.000

253.000

420-00132  
 

1,012.00253.000

1,012.00

278.000

SY  

4.00000

0300 *Riprap (12 Inch) 0.000

157.000

506-00212  
 

15,700.00157.000

15,700.00

1,737.000

CY  

100.00000

0305 *Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

4,917.000

CY  

103.00000

0310 *Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

76.000

CY  

140.00000

0315 *Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

816.000

CY  

88.00000

0320 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

36.000

TON 

205.00000

0325 *Concrete Class B 0.000

4.700

601-01000  
 

8,366.004.700

8,366.00

5.000

CY  

1,780.00000

0330 Reinforcing Steel 0.000

472.000

602-00000  
 

1,888.00472.000

1,888.00

472.000

LB  

4.00000
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PCN: 20187-BID    ESTIMATE RUN 11/20/2017

PROJECT: ERR400-322                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 60 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

152.000

603-01605  
 

42,560.00152.000

42,560.00

152.000

LF  

280.00000

0340 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

40.000

LF  

130.00000

0345 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

4.000

EACH

105.00000

0350 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

675.000

LF  

23.00000

0355 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

818.00000

0360 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

9.000

EACH

1,303.00000

0365 Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

1,109.00000

0370 End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

1,437.00000

0375 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

2,578.00000

0380 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

9.000

EACH

2,183.00000

0385 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

6.000

EACH

213.00000
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PCN: 20187-BID    ESTIMATE RUN 11/20/2017

PROJECT: ERR400-322                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

7.000

EACH

275.00000

0395 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

763.000

LF  

3.00000

0400 Fence Combination Wire With Metal Posts 0.000

0.000

607-11200  
 

0.000.000

0.00

415.000

LF  

4.75000

0405 *Fence (Plastic) 0.000

1,112.000

607-11525  
 

2,224.001,112.000

2,224.00

1,112.000

LF  

2.00000

0410 20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

1.000

EACH

422.00000

0415 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

473.000

LF  

15.00000

0420 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

24.000

EACH

103.00000

0425 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

2.000

EACH

154.00000

0430 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

3.000

EACH

257.00000

0435 Install Marker 0.000

0.000

612-15000  
 

0.000.000

0.00

2.000

EACH

75.00000

0440 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

7.000

EACH

925.00000
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PCN: 20187-BID    ESTIMATE RUN 11/20/2017

PROJECT: ERR400-322                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 16 Inch Ductile Iron Pipe 0.000

0.000

619-06160  
 

0.000.000

0.00

1,110.000

LF  

170.00000

0450 Temporary Water Line 0.000

0.000

619-10000  
 

0.000.000

0.00

1,126.000

LF  

58.00000

0455 30 Inch Welded Steel Pipe 0.000

0.000

619-10300  
 

0.000.000

0.00

123.000

LF  

320.00000

0460 3 Inch Air and Vacuum Valve 0.000

0.000

619-71524  
 

0.000.000

0.00

2.000

EACH

7,500.00000

0465 16 Inch Butterfly Valve 0.000

0.000

619-76128  
 

0.000.000

0.00

2.000

EACH

4,000.00000

0470 Chlorine Contact Basin 0.000

0.000

622-06300  
 

0.000.000

0.00

1.000

EACH

11,000.00000

0475 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.500

L S 

53,000.00000

0480 *Mobilization 0.000

0.225

626-00000  
 

56,250.000.225

56,250.00

0.900

L S 

250,000.00000

0485 *Public Information Services (Tier III) 0.000

0.090

626-01103  
 

1,530.000.090

1,530.00

1.000

L S 

17,000.00000

0490 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

44.000

GAL 

177.00000

0495 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

10.000

GAL 

86.00000
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PCN: 20187-BID    ESTIMATE RUN 11/20/2017

PROJECT: ERR400-322                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

98.000

SF  

14.00000

0505 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

920.00000

0510 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

200.000

HOUR

40.00000

0515 *Traffic Control Inspection 0.000

15.000

630-00007  
 

1,545.0015.000

1,545.00

100.000

DAY 

103.00000

0520 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

150.000

DAY 

206.00000

0525 *Flashing Beacon (Solar) 0.000

1.000

630-80002  
 

1,600.001.000

1,600.00

2.000

EACH

1,600.00000

0530 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

5.000

EACH

821.00000

0535 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

260.000

EACH

11.00000

0540 *Construction Traffic Sign (Panel Size B) 0.000

8.000

630-80342  
 

1,232.008.000

1,232.00

18.000

EACH

154.00000

0545 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

40.000

SF  

52.00000

0550 *Portable Message Sign Panel 0.000

0.500

630-80355  
 

205.500.500

205.50

5.000

EACH

411.00000



CONTID: C20187-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 20187-BID    ESTIMATE RUN 11/20/2017

PROJECT: ERR400-322                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Drum Channelizing Device 0.000

5.000

630-80360  
 

515.005.000

515.00

10.000

EACH

103.00000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

540,000.000

F A 

1.00000

0565 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0570 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

135,000.000

F A 

1.00000

0575 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0580 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000

0585 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0590 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0595 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0600 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 307,496.50307,496.503,670,585.50CURRENT AMT0200 $ $ $
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PCN: 20187-BID    ESTIMATE RUN 11/20/2017

PROJECT: ERR400-322                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0300 C-17-GT 

0605 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

65,000.00000

0610 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

624.000

CY  

15.00000

0615 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

16.000

CY  

180.00000

0620 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

588.000

CY  

40.00000

0625 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

206.000

CY  

15.00000

0630 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

588.000

CY  

20.00000

0635 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

202.000

TON 

72.00000

0640 Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000.000

0.00

581.000

LF  

50.00000

0645 *Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

947.000

LF  

87.00000

0650 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

200.000

LF  

470.00000

0655 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,242.000

SY  

15.00000
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PCN: 20187-BID    ESTIMATE RUN 11/20/2017

PROJECT: ERR400-322                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0300 C-17-GT 

0660 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

80.000

LF  

230.00000

0665 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

624.000

CY  

675.00000

0670 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

160,669.000

LB  

1.00000

0675 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

4.000

EACH

6,000.00000

0680 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

575.000

LF  

300.00000

0685 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

583.000

LF  

4.00000

0690 Prestressed Concrete I (BT42) 0.000

0.000

618-00142  
 

0.000.000

0.00

1,173.000

LF  

205.00000

CAT 0.000.001,393,789.00CURRENT AMT0300 $ $ $

CAT NO0301 C-17-GU 

0695 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

65,000.00000

0700 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

117.000

CY  

15.00000

0705 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

16.000

CY  

180.00000
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PCN: 20187-BID    ESTIMATE RUN 11/20/2017

PROJECT: ERR400-322                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0301 C-17-GU 

0710 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

446.000

CY  

40.00000

0715 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

180.000

CY  

15.00000

0720 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

446.000

CY  

20.00000

0725 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

180.000

TON 

72.00000

0730 Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000.000

0.00

721.000

LF  

50.00000

0735 Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

1,093.000

LF  

87.00000

0740 Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

99.000

LF  

470.00000

0745 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,113.000

SY  

15.00000

0750 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

80.000

LF  

230.00000

0755 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

551.000

CY  

675.00000

0760 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

122,897.000

LB  

1.00000
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PCN: 20187-BID    ESTIMATE RUN 11/20/2017

PROJECT: ERR400-322                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0301 C-17-GU 

0765 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

4.000

EACH

6,000.00000

0770 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

513.000

LF  

300.00000

0775 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

521.000

LF  

4.00000

0780 Prestressed Concrete I (BT42) 0.000

0.000

618-00142  
 

0.000.000

0.00

1,433.000

LF  

205.00000

CAT 0.000.001,293,392.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0785 Field Office (Class 2) 0.000

0.500

620-00002  
 

12,000.000.500

12,000.00

0.500

EACH

24,000.00000

0790 Field Laboratory (Class 2) 0.000

0.500

620-00012  
 

10,500.000.500

10,500.00

0.500

EACH

21,000.00000

0795 Sanitary Facility 0.000

1.000

620-00020  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

CAT 24,500.0024,500.0024,500.00CURRENT AMT0400 $ $ $

$ 331,996.50331,996.50$6,382,266.50$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/20/2017

ESTIMATE SUMMARY 13:20:21

CONTID: C20187-COMBO   ESTIMATE NO: 0001 PROG 2005

PCN: 21369-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH60 & SH257 STRUCTS / LITTLE-T CHANNEL WORK & SH60 RESRF PERCENT TIME:

PROJECT NO: BRR400-354                    

LITTLE-T CHANNEL WORK AND SH 60 RESURF

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 545,998.05 PARTICIPATING $ $ 24,500.00

AWARD PROJECT AMT: 5,998,304.55 NON-PARTICIPATING 144,431.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,880.43

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.81

WORK DAYS

WORK DAYS

30.94%

377,066.95

168,931.10

168,931.10

164,050.67

$

$

$

$

24,500.00

144,431.10

168,931.10

0.00

168,931.10

-4,880.43

0.00

164,050.67

0.00

AMOUNT DUE 164,050.67 164,050.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 164,050.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

18.5 TIME ALLOW: 210

ORIG TIME ALLOW: 210

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/23/2017

10/23/2017

11/17/2017

09/07/2017

09/15/2017

10/10/2017

10/23/2017
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PCN: 21369-BID    ESTIMATE RUN 11/20/2017

PROJECT: BRR400-354                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0200 LTR Channel 

0005 Clearing and Grubbing 0.000

0.500

201-00000  
 

25,000.000.500

25,000.00

0.500

L S 

50,000.00000

0010 *Embankment Material (Complete In Place) 0.000

2,654.000

203-00060  
 

45,118.002,654.000

45,118.00

2,654.000

CY  

17.00000

0015 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

248.000

CY  

42.00000

0020 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

102.00000

0025 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

96.00000

0030 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

100.00000

0035 *Filter Material (Class A) 0.000

6.000

206-00510  
 

360.006.000

360.00

19.000

CY  

60.00000

0040 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

115.000

LF  

4.00000

0045 *Erosion Log (Type 3)(12 Inch) 0.000

3,376.000

208-00023  
 

15,192.003,376.000

15,192.00

5,777.000

LF  

4.50000

0050 *Coir Roll 0.000

0.000

208-00026  
 

0.000.000

0.00

449.000

LF  

15.00000

0055 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

1.000

EACH

542.00000
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PCN: 21369-BID    ESTIMATE RUN 11/20/2017

PROJECT: BRR400-354                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0200 LTR Channel 

0060 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

2,800.001.000

2,800.00

1.000

EACH

2,800.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

16.000

HOUR

38.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

8.000

HOUR

62.00000

0075 *Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

280.002.000

280.00

20.000

HOUR

140.00000

0080 Erosion Control Management 0.000

19.000

208-00207  
 

950.0019.000

950.00

60.000

DAY 

50.00000

0085 Dewatering 0.000

0.100

211-03005  
 

11,000.000.100

11,000.00

0.100

L S 

110,000.00000

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

6.000

ACRE

543.00000

0095 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.750

ACRE

750.00000

0100 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

6.000

ACRE

2,610.00000

0105 *Compost 0.000

0.000

212-00900  
 

0.000.000

0.00

225.000

CY  

40.00000

0110 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

5.300

ACRE

415.00000
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PCN: 21369-BID    ESTIMATE RUN 11/20/2017

PROJECT: BRR400-354                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0200 LTR Channel 

0111 Mulching (Weed Free Straw) Added by MCR #1 Line #2 - 
Temporary

0.000

0.000

213-00004  
 

0.000.000

0.00

7.000

ACRE

580.00000

0115 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,061.000

LB  

1.80000

0120 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.500

L S 

17,025.00000

0125 *Deciduous Tree (Tubeling) 0.000

0.000

214-00201  
 

0.000.000

0.00

211.000

EACH

9.00000

0130 *Deciduous Shrub (Tubeling) 0.000

0.000

214-00301  
 

0.000.000

0.00

563.000

EACH

8.00000

0135 *Willow Cuttings 0.000

164.000

214-01015  
 

574.00164.000

574.00

907.000

EACH

3.50000

0140 Rootwad 0.000

7.000

214-01227  
 

2,100.007.000

2,100.00

19.000

EACH

300.00000

0145 *Nursery Stock Deep Rooted Container (DRC # 10) 0.000

0.000

214-01401  
 

0.000.000

0.00

3,667.000

EACH

3.25000

0150 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

3,617.000

SY  

2.00000

0155 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

964.000

SY  

2.00000

0160 *Aggregate Base Course (Class 4) 0.000

395.520

304-04000  
 

11,865.60395.520

11,865.60

497.000

TON 

30.00000
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PCN: 21369-BID    ESTIMATE RUN 11/20/2017

PROJECT: BRR400-354                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0200 LTR Channel 

0165 *Riprap (18 Inch) 0.000

20.000

506-00218  
 

2,060.0020.000

2,060.00

66.000

CY  

103.00000

0166 Soil Riprap (12 In) Added by MCR #1 Line #1 0.000

24.000

506-00412  
 

2,112.0024.000

2,112.00

64.000

CY  

88.00000

0170 *Fence (Plastic) 0.000

2,150.000

607-11525  
 

4,300.002,150.000

4,300.00

2,150.000

LF  

2.00000

0175 *Construction Surveying 0.000

0.050

625-00000  
 

2,650.000.050

2,650.00

0.500

L S 

53,000.00000

0180 *Mobilization 0.000

0.025

626-00000  
 

6,250.000.025

6,250.00

0.100

L S 

250,000.00000

0185 *Traffic Control Management 0.000

12.000

630-00012  
 

2,472.0012.000

2,472.00

60.000

DAY 

206.00000

0190 *Flashing Beacon (Solar) 0.000

1.000

630-80002  
 

1,600.001.000

1,600.00

2.000

EACH

1,600.00000

0195 *Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

11.001.000

11.00

10.000

EACH

11.00000

0200 *Construction Traffic Sign (Panel Size B) 0.000

1.000

630-80342  
 

154.001.000

154.00

2.000

EACH

154.00000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,308.000

F A 

1.00000
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PCN: 21369-BID    ESTIMATE RUN 11/20/2017

PROJECT: BRR400-354                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0200 LTR Channel 

0210 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

15,000.000

F A 

1.00000

CAT 136,848.60136,848.60385,037.05CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY 

0215 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

4,313.000

SY  

2.00000

0220 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

2,200.000

SF  

4.25000

0225 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

44.000

CY  

53.00000

0230 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

1,074.000

TON 

72.00000

0235 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

10.000

EACH

103.00000

0240 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

51.000

GAL 

177.00000

0245 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

20.000

GAL 

86.00000

0250 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

626.000

SF  

14.00000

0255 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

398.000

SF  

18.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:21

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0260 *Flagging 0.000

154.000

630-00000  
 

6,160.00154.000

6,160.00

200.000

HOUR

40.00000

0265 Construction Traffic Sign (Panel Size B) 0.000

5.000

630-80342  
 

770.005.000

770.00

10.000

EACH

154.00000

0270 *Drum Channelizing Device 0.000

5.000

630-80360  
 

515.005.000

515.00

10.000

EACH

103.00000

0275 *Traffic Cone 0.000

12.500

630-80380  
 

137.5012.500

137.50

50.000

EACH

11.00000

CAT 7,582.507,582.50136,461.00CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 Field Office (Class 2) 0.000

0.500

620-00002  
 

12,000.000.500

12,000.00

0.500

EACH

24,000.00000

0285 Field Laboratory (Class 2) 0.000

0.500

620-00012  
 

10,500.000.500

10,500.00

0.500

EACH

21,000.00000

0290 Sanitary Facility 0.000

1.000

620-00020  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

CAT 24,500.0024,500.0024,500.00CURRENT AMT0400 $ $ $

$ 168,931.10168,931.10$545,998.05$CURRENT AMTPROJECT TOTAL


